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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,586,956 05/12/04 39%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY MATERI ALS | NC 3881 BENETAR WAY #C & $784,269 05/24/04 30%
ACNH- P044- (041) ROADSI DE REST AREA 24339 HW 89 N F $172,684 03/09/06 0
HG- P044- (041) BUI LD NEW FACI LI TY CHI CO, CA 95928
BURNEY CA 96013 (530) 895- 4618
HA26 SWPPP (530) 335- 5501
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG ALEXANDER, NATHAN $777,005 06/01/05 0%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $0 06/ 09/ 05 0%
SEAL COAT REDDI NG, CA 96003 $0 08/ 05/ 05 0
REDDI NG CA 96001 (530) 225- 2922
(530) 246- 4388
HML WPCP
02-LAS-44-/14.7 I'N LASSEN COUNTY ABOUT 14.0 KM EAST HAT CREEK CONSTRUCTI ON AND ALEXANDER, NATHAN $10, 871,754 12/08/03 59%
02- 325804 OF OLD STATI ON FROM SHASTA COUNTY TO MATERI ALS I NC 4300 CATERPI LLAR ROAD $8, 126,236 12/16/03 750
ACNH- P044- ( 040) CRATER LAKE ROAD 24339 H GHWAY 89 REDDI NG, CA 96003 $5,610 09/28/05 °
ROADWAY REHABI LI TATI ON (530) 225- 2922
BURNEY CA 96013
HA22 SWPPP (530) 335-5501
02-LAS-139-/.6 I'N LASSEN COUNTY I N SUSANVI LLE FROM M LLERS CUSTOM WORK | NC GREENE, DAVE $325,542 05/ 27/ 05 0%
02-1C8004 ROUTE 36 TO CHESTNUT STREET P O BOX 1300 P. O BOX 270430 $0 06/08/05 0%
ASPHALT CONCRETE OVERLAY SUSANVI LLE, CA 96127 $0 08/ 04/05 °
SUSANVI LLE CA 96130 (530) 257- 8120
(530) 257- 4207
HML WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%
02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P. 0. BOX 270430 $9, 853,913 04/22/03

ACNH P395- (197)

HA22 SWPPP
02- LAS-395-49.5/0
02- 357904

ACNH- P395- ( 204)
G P395- (204)

HA26 SWPPP

VALLEY CREEK BRI DGE TO 0.2 KM NORTH

OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

SACRAMENTO CA 95827
(916) 386- 5936

I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON

M LFORD AT THE HONEY LAKE SAFETY

ROADSI DE REST AREA
REHABI LI TATE REST AREA

I NCORPORATED
4969 NORTH GLENN AVENUE

FRESNO CA 93704
(559) 241- 0374

SUSANVI LLE, CA 96127-
0008
(530) 257- 7383

GREENE, DAVE
P.O. BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$0 10/ 20/ 05

$2,855,965 06/18/04
$1, 339,839 07/06/04
$45,896 09/27/06

97%

42%
46%
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02-LAS-395-133.0/139.9 [N LASSEN COUNTY NEAR MADELI NE FROM VESTERN STATES SURFACI NG INC BARNES, W BILL $436, 065 03/09/ 05 7%
02- 109304 1.5 KM NORTH OF SAGE HEN SUMM T TO P O BOX 4770 4300 CATERPI LLAR ROAD $45, 716 03/ 25/ 05 11%
MODOC COUNTY REDDI NG, CA 96003 $43,091 07/12/05 0
ASPHALT RUBBER CHI P SEAL MODESTO CA 953514770 (530) 225- 3364
(209) 525- 9065 SUSPENDED
HML WPCP
02-MOD- 299- 9. 5/ 17 I'N MODOC AND SHASTA COUNTIES AT VESTERN STATES SURFACI NG INC BARNES, BILL $886, 216 05/ 25/ 04 80%
02- 009004 VARl QUS LOCATI ONS P O BOX 4770 4300 CATERPI LLAR ROAD $263, 103 06/ 04/ 04 30%
CH P SEAL REDDI NG, CA 96003 $240, 103 06/ 30/ 05 0
MODESTO CA 953524770 (530) 225- 3364
(209) 525- 9065
HML WPCP
02-PLU-36-3.6/3.8 I'N PLUVAS COUNTY NEAR CHESTER FROM  TULLIS INC GREENE, DAVID $190, 729 02/24/05 100%
02- 1C1004 3.4 KM EAST TO 3.7 KM EAST OF USFS P O BOX 493416 P.O BOX 270430 $176,155 03/03/05 o0
ACST- P036- (079) ROAD 28N50 SUSANVI LLE, CA 96127 $0 05/ 24/ 05 °
PH- P036- (079) W DEN PAVED SHOULDER REDDI NG CA 96049 (530) 257-8120 05/ 27/ 05
(530) 241- 5105 COMPLETED
HB1 WPCP
02-PLU-70-.7/1.3 I'N PLUMAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRI C I NC ROGERS, JIM $475,225 02/18/05 0%
02- 398004 GRI ZZLEY DOME TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SUITE C $0 03/07/05

ACST- P0O70- (085)
PH PO70- (085)

OF ELEPHALT BUTTE TUNNEL
I NSTALL TUNNEL LI GHTI NG

LI VERMORE CA 94550
(925) 606- 1038

CHI CO, CA 95928
(530) 895- 5245

$0  10/11/05 0%

HB1 WPCP
02-PLU-70-3.0/7 N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JI'M $22,537,490 08/01/02 96%
02-3016W4 AT VARI OUS LOCATI ONS VEST COAST I NC 3881 BENETAR WAY, $20, 790,935 08/ 12/ 02 91%
STP- P070- (074) BRI DGE REHABI LI TATI ON 3701 MALLARD DR SUTE C $233,175 07/20/05 0
ACBH- PO70- (074) CHI CO, CA 95928

AC- PO70- (074) BENI Cl A CA 94510 (530) 895- 5245

HA21 (707) 746- 8028

02-PLU-70-50.0/51. 6 I'N PLUVAS COUNTY NEAR QUI NCY FROM 0. 3 ROYAL ELECTRI C COVPANY CHAFFI' N, FRED $902,500 12/22/04 0%
02- 000504 KM EAST OF MASSACK SAFETY ROADSIDE P O BOX 231430 1555 EAST MAI N STREET $1,100 01/10/05

HB1 WPCP

REST AREA TO 0.1 KM EAST OF SQUI RREL
CREEK ROAD
I CY PAVEMENT WARNI NG SI GN

SACRAMENTO CA 958230407
(916) 428- 0286

QUINCY, CA 95971
(530) 283- 9368

$0 07/ 26/ 05 0%

SUSPENDED
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02-PLU-70-69. 4/78. 4 I'N PLUVAS COUNTY ON ROUTES 70 AND 89 VALLEY SLURRY SEAL COVPANY CHAFFI N, FRED $992,821 05/27/05 0%
02-1C9104 AT VARl OUS LOCATI ONS P O BOX 981330 1555 EAST MAI N STREET $0 06/ 16/ 05 0%
SLURRY SEAL W TH DI GOUTS QUINCY, CA 95971 $0 08/05/05 0
WVEST SACRAMENTO CA 95798 (530) 283-9368
(916) 373- 1500
HML WPCP
02-PLU-89-.7/2. 7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON T NCCHAFFI N, FRED $3, 264,623 09/ 01/ 04 29%
02- 366004 1.1 KM NORTH OF SI ERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $89, 898 09/ 09/ 04 304
ACST- P089- (084) KM SOUTH OF SULPHUR CREEK BRI DGE QUI NCY, CA 95971 $0 04/ 28/ 05 0
PH- P089- (084) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
(530) 244- 7097 SUSPENDED
HB1 SWPPP
02-SHA-5-16. 1/17. 3 I'N SHASTA AND TEHAMA COUNTI ES AT TULLTS TNC RI'NARD, WAYNE $609, 109 06/ 15/ 05 0%
02- 1C8604 VARl OUS LOCATI ONS P O BOX 493416 122 BELLE M LL ROAD $0 06/ 23/ 05 0%
DI GOUT AND THI N BLANKET RED BLUFF, CA 96080 $0 0
REDDI NG CA 96049 (530) 527- 8142
(530) 241- 5105
HML WPCP
02-SHA-5-17.3/0 I'N SHASTA COUNTY N REDDI NG AT ROUTE RON HALE CONSTRUCTI ON TNC BADE, TIM $787,513 06/ 29/ 04 76%
02- 397604 5 AND 299 SEPARATI ON P O BOX 795 4300 CATERPI LLAR ROAD $674, 112 07/19/ 04 83%
ACl M 005 - (324) I NSTALL SI GNAL REDDI NG, CA 96003 $524,569 06/ 30/ 05 0
G 005 -(324) SHASTA LAKE CA 96019 (530) 225- 3158 06/ 30/ 05
(530) 275- 7844
HB1 SWPPP
02- SHA-5- 44, 4758 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL [ NC BLINE, JEFF $260,920 05/19/05 0%
02-1C8704 AT VARl OUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL RQAD $0 05/ 26/ 05 0%
CRACK SEAL RED BLUFF, CA 96080 $0 08/ 12/ 05 0
HAYWARD CA 94545 (530) 527- 8418
(510) 783- 5631
HML WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RI'NARD, WAYNE $1,681,623 09/ 28/ 04 0%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL RQAD $6, 000 10/ 13/04 0%
ACST- P036- (077) FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $0 12/ 20/ 06 0
P- P036- (077) BRI DGE REPLACEMENT EUREKA CA 95502 (530)527-8412
(707) 443- 6371 SUSPENDED

HA21 SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- SHA- 44-14. 4/ 43. 3 N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL [ NC M NDUS, CARL $976, 705 05/ 26/ 05 0%
02- 109004 BRI DGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $0 06/ 06/ 05 0%
ROAD REDDI NG, CA 96003 $0 08/16/05 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225- 3192
(831) 724-1011
HML WPCP
02-SHA-273-11.1/12. 7 I'N SHASTA COUNTY | N REDDI NG AT TULLIS TNC BLINE, JEFF $370,935 04/13/05 0%
02- 397704 VARI QUS LOCATI ONS FROM CANYON ROAD TOP O BOX 493416 122 BELL M LL ROAD $0 04/21/05 0%
ACST- P273- ( 006) SOUTH BONNYVI EW ROAD RED BLUFF, CA 96080 $0 0
PHG- P273- (006) I NSTALL TRAFFI C SI GNAL REDDI NG CA 96049 (530)527-8418
(530) 241- 5105
HB1 WPCP
02- SHA-273-16. 7/ 20 I'N SHASTA COUNTY | N REDDI NG AT J F SHEA CO INC WOOD, JANES $11, 286, 338 02/ 06/ 04 52%
02- 327204 VARl QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $3, 887,403 02/19/04 34%
I M () REHABI LI TATE ROADWAY AND BRI DGE REDDI NG, CA $121,870 11/18/05 0
P- X089- (081) REDDI NG CA 960494519 (530) 225- 3160
(530) 246- 4292
HA22 SWPPP
02-SHA-299-31.2/31. 7 I'N SHASTA COUNTY AT BELLA VI STA FROMBLAI SDELL CONSTRUCTI ON | NC BADE, TIM $349,028 06/15/05 0%
02- 0C7604 0.3 KM VWEST OF KMS DRIVE TO 0.2 KM P O BOX 493459 4300 CATERPI LLAR ROAD $0 06/23/05 0%
ACST- P299- ( 148) EAST OF DRY CREEK ROAD REDDI NG, CA 96003 $0 0
PHG- P299- ( 148) SI GNALI ZE | NTERSECTI ON REDDI NG CA 960493459 (530) 225- 3158
(530) 245-0132
HB1 WPCP
02- SHA-299-76.1/77. 9 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VESTERN STATES SURFACI NG I NC  SMOLENSKI, JAMES $916, 718 04/16/04  100%
02-0C2604 REHABI LI TATE PAVEMENT P O BOX 4770 4300 CATERPI LLAR RD $925, 052 04/ 26/ 04 95%
REDDI NG, CA $200 09/ 29/ 04
MODESTO CA 95352 (530) 225- 3247
(209) 525- 9065
HML WPCP
02-SIS-3-26.9/46.9 I'N SI'SKI YOU COUNTY ON ROUTES 3 FROM NORTHERN CALI FORNI A PAVI NG SMOLENSKI, JAVES $787,371 05/ 20/ 05 0%
02- 1C8904 KI DDER CREEK ROAD TO 1.0 KM NORTH OF P O BOX 1231 P.O. BOX 496073 $0 06/01/05 0%
LAURA LANE AND ON ROUTE 263 FROM REDDI NG, CA 96049 $0 07/28/05 °
ROUTE 3 TO DRY GULCH BRI YREKA CA 96097 (530) 225- 3247
CHI P SEAL (530) 842- 7283 SUSPENDED

HVL WPCP
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02-SI S-5-16.0/20.6 I'N SI SKI YOU COUNTY AT VAR OQUS J F SHEA CO I NC PASCAL, TONY $6, 821,703 08/17/04 23%
02- 387604 LOCATI ONS P O BOX 494519 1625 MOTT ROAD $1,474,155 08/31/04 220
ACI M 005 -(161) ASPHALT CONCRETE OVERLAY MI SHASTA, CA 96067 $1, 053,883 12/01/05 0
REDDI NG CA 960494519 (530) 225- 3288
(530) 246- 4292
HA22 SWPPP
02-SIS-5-22.3/22.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.5 SHASTA CONSTRUCTORS | NC PASCAL, ANTHONY $1,947,627 06/15/05 0%
02- 2C5604 KM SOUTH TO 0.5 KM NORTH OF SHASTA P O BOX 491539 4300 CATERPI LLAR ROAD $0 06/23/05 0%
ACI M 005 -(163) RI VER BRI DGE REDDI NG, CA 96003 $0 09/08/05 0
ACBH- 005 - (163) REPLACE BRI DGE DECK REDDI NG CA 960491539 (530) 225- 3288
| M 005 -(163) (530) 365- 3930
HA21 WPCP
02-SIS-89-25.0/0 I'N SI SKI YOU COUNTY AT MC CLOUD AT 0.5 STEVE MANNI NG CONSTRUCTI ON | NCPASCAL, TONY $365,388 01/31/05 12%
02- 394704 KM NORTH OF BROADWAY P O BOX 491660 P. 0. BOX 496073 $42,957 02/08/05 11%
ACNH- P089- ( 085) PEDESTRI AN UNDERCROSSI NG REDDI NG, CA 96049- 6073 $42,957 09/07/05 °
STPL- 5902- ( 045) REDDI NG CA 96049 (530) 225- 5388
ER- 5902- ( 045) (530) 222- 0810
HB71 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI I NC $0 11/21/97 0%
CREEK BRI DCE 2806 TARMAC ROAD $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02-SIS-96-41.0/0 I'N LASSEN, PLUMAS, SHASTA AND BLAI SDELL CONSTRUCTI ON | NC TUHOLSKI, JEROVE $240, 190 06/09/05 0%
02- 100304 Sl SKI YOU COUNTI ES AT VAR OUS P O BOX 493459 4300 CATERPI LLAR ROAD $0 06/21/05 -
LOCATI ONS REDDI NG, CA 96003 $0 °
REPLACE JO NT SEALS REDDI NG CA 960493459 (530) 225- 3419
(530) 245- 0132
HVBH WPCP
02-SI S-97-49.5/52.5 I'N SI SKI YOU COUNTY AT VARI QUS J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 028,840 06/07/05 0%
02- 1C8404 LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $0 06/22/05 0%
THIN BLANKET OVERLAY REDDI NG, CA 96003 $0 08/31/05 °
REDDI NG CA 960494519 (530) 225- 3247

(530) 246- 4292
HML WPCP
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02-SIS-263-54.6/57. 1 I'N SI'SKI YOU COUNTY AT VARI OUS NORTHWEST PAVI NG PASCAL, TONY $494,054 11/03/03 83%
02- 388704 LOCATI ONS 8115 SECLUDED VALLEY DRI VE $466,831 11/14/03 0.
CHI P SEAL COAT $0 08/30/05 0
REDDI NG CA 96001 (530) 235- 9806
(530) 246- 4388
HML WPCP
02-TEH-5-742.1 I'N LASSEN, TEHAMA, TRINITY AND LI NEAR OPTIONS INC TUHOLSKI, JEROMVE $317,675 06/10/05 0%
02-2C5104 SHASTA COUNTI ES AT VARI QUS LOCATIONS 1 KELLY CT 4300 CATERPI LLAR ROAD $0 06/28/05 0%
REPLACE PAVEMENT MARKERS REDDI NG, CA 96003 $0 09/15/05 0
MENLO PARK CA 94025 (530) 225- 3419
(650) 833- 1800
HVG WPCP
02-TRI-3-6.5/0 I'N TRINITY COUNTY IN HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,579,873 06/18/04 55%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $1, 651,039 07/ 06/ 04 36%
ACST- P003- ( 028) CLI NI C AVENUE ANDERSON, CA $38,417 01/ 06/ 06 0
P- PO03- (028) REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
ACBR- P003- ( 028) (530) 365- 3930
HA21 SWPPP
02-TRI-3-60.0/0 I'N TRINITY COUNTY AT TRINITY CENTER TRUESDELL CORPORATI ON OF CORBETT, DAVE $187,688 05/ 24/ 05 0%
02- 100504 AT SW FT CREEK BRI DGE CALI FORNI A | NC P.O BOX 1178 $0 06/ 09/ 05 0%
REHABI LI TI ATE BRI DGE DECK 3529 E WOOD STREET VEAVERVI LLE, CA 96093- $0 08/19/05 0
0189
PHCENI X AZ 85040 (530) 623- 4954
HA21 WPCP (602)437-1711
02-TRI-36-9.8/0 I'N SHASTA, SI SKI YOU, PLUMAS, HUTCHI NS PAVI NG AND TUHOLSKI, JERRY $391, 970 05/24/05 0%
02- 375204 TEHAMA AND TRI NI TY COUNTI ES AT ENG NEERI NG | NC 4300 CATERPI LLAR ROAD $0 06/01/05 0%
ACST- 000C- (271) VARl QUS LOCATI ONS 16424 CLEAR CREEK ROAD REDDI NG, CA 96003 $0 08/18/05 °
PG 000C- (271) UPGRADE PARK AND RI DE (530) 225- 3419
REDDI NG CA 96001
HB71 WPCP (530) 246- 4272
02-TRI - 36-23.1/32 I'N TEHAMA AND TRINI'TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $546,580 05/25/05 0%
02- 1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $0 06/ 06/ 05 0%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/02/05 °

HVL WPCP

REDDI NG CA 96001
(530) 246- 4388

(530) 527- 8418
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02-TRI - 299-36. 1/ 36. 4 IN TRINITY COUNTY NEAR HELENA FROM R BROAN CONSTRUCTI ON COVPANY MOGAN, M CHAEL $835,060 02/17/05 16%
02- 375004 1.3 KM VEST TO 0.8 KM WEST OF NORTH INC 4300 CATERPI LLAR ROAD $269, 110 03/01/05 33%
ACST- P299- ( 146) FORK TRINI TY RI VER BRI DGE P O BOX 406 REDDI NG, CA 96003 $264, 610 09/ 14/ 05 0
PH- P299- (146) W DEN EXI STI NG HI GHWAY (530) 225- 3482
W LLOW CREEK CA 95573
HB1 SWPPP (530) 629- 3702
02-TRI -299-51.9/52. 4 IN TRINITY COUNTY AT WEAVERVI LLE FROMBLAI SDELL CONSTRUCTI ON | NC W NG KATHRYN $1,714,554 06/23/04 78%
02- 354804 BREMER STREET TO MOUNTAI N VI EW STREET P O BOX 493459 4300 CATERPILLAR RD $1, 507,856 07/ 06/ 04 36%
ACSP- P299- ( 144) W DEN SHOULDERS REDDI NG, CA $214, 605 07/11/05 0
PH P299- ( 144) REDDI NG CA 960493459 (530) 225- 3212
(530) 245- 0132
HB1 SWPPP
02- TRI - 299- 69. 6/ 69. 9 IN TRINITY COUNTY ABOUT 19 KM EAST OF MERCER FRASER COVPANY W NG KATHRYN $1, 489,790 04/22/05 0%
02- 384404 DOUGLAS CI TY FROM 4.3 TO 3.8 KM VWEST P O BOX 1006 4300 CATERPI LLAR ROAD $0 05/ 09/ 05 0%
ACST- P299- (147) OF SHASTA COUNTY LI NE REDDI NG, CA 96003 $0 09/16/05 0
PH- P299- (147) UPGRADE CURVE ALI GNVENT EUREKA CA 955021006 (530) 225- 3212
(707) 443- 6371
HB1 SWPPP
02-VAR--/0 I'N SI SKI YOU, SHASTA, TEHAMA AND SUPERI OR TRAFFI C SERVI CES TUHOLSKI, JERRY $92,630 10/14/04 32%
02- 397304 LASSEN COUNTI ES AT VARI OUS LOCATION 2988 MAJESTI C QAK Cl RCLE 4300 CATERPI LLAR $60, 873 10/ 27/ 04 66%
INSTALL SIGNS FOR EXI'T NUMBERI NG REDDI NG, CA 96003 $24,310 07/15/05 0
COTTONWOOD CA 96022 (530) 225- 3419
(530) 347- 5701
HB4N WPCP
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CHI P SEAL COAT RED BLUFF, CA 96080 $0 09/20/ 04 °
LEMON GROVE CA 91945 (530) 527- 8418
(619) 698- 1168
HMVL WPCP

Totals: Authorized Final Amt: $97,912, 921 Completed to Date: $53, 434, 063 Work ThisMonth: $3, 025, 981
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02- SHA- 5-44. 4/ 58

02- SHA-36-7.5/7.7
02- SHA-44-14. 4/ 43. 3
02- SHA-273-11.1/12. 7
02- SHA-273-16. 7/ 20
02- SHA- 299-31.2/31. 7

Statement of Ongoing Contracts - Index

Contract

02- 361804
02-1C8804
02- 325804
02-1C8004
02- 258504
02- 357904
02- 1C9304
02- 0C9004
02-1C1004
02- 398004
02-3016U4
02- 0C0504
02-1C9104
02- 366004
02- 1C8604
02- 397604
02-1C8704
02- 310904
02- 1C9004
02- 397704
02- 327204
02- 0C7604
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02- SHA-299-76.1/77.9
02-SI S-3-26.9/46.9
02-SI S-5-16.0/20.6
02-SI S-5-22.3/22.9
02-SI S-89-25.0/0

02- SI S-96-20.0/20.1
02-SI S-96-41.0/0
02-SI S-97-49.5/52.5
02- SI S-263-54.6/57. 1
02-TEH-5-/42.1
02-TRI-3-6.5/0

02-TRI - 3-60.0/0
02-TRI-36-9.8/0

02- TRI - 36- 23. 1/ 32
02- TRI - 299- 36. 1/ 36. 4
02- TRI - 299-51. 9/ 52. 4
02- TRI - 299- 69. 6/ 69. 9

02-VAR--/0
02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 0C2604
02-1C8904
02- 387604
02- 2C5604
02- 394704
02- 340204
02- 1C0304
02- 1C8404
02- 388704
02-2C5104
02- 364104
02- 1C0504
02- 375204
02- 1C9204
02- 375004
02- 354804
02- 384404
02- 397304
02- 388504

Statement of Ongoing Contracts - Federal Aid
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Statement of Ongoing Contracts - Federal Aid

District 02
Federal Aid Category Bid + CCO Work Comp
-1- FEDERAL Al D (| NTERSTATE) $20, 843, 182 $6, 035, 670
- F- FEDERAL Al D ( PRI MARY) $27, 229, 212 $20, 147, 213
-S- FEDERAL Al D ( SECONDARY) $37, 880, 900 $24, 490, 993
- SH STATE HI GHWAY $11, 959, 628 $2, 760, 186
District Total: $97,912, 921 $53, 434, 063

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
02 $190, 729

Work completed this Period: $190, 729
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